
Gravatt, Dan 

From: Ferguson, Jaci 
Sent: Monday, February 03, 2014 10:25 AM 
To: Gravatt, Dan 
Subject: RE: West Lake - Bridgeton Coordination Team meeting 

I inserted your report. Thanks, Dan. 

"Learning is finding out what you afready know. 
Doing is demonstrating that you know it. 
Teaching is reminding others that they know just as weCCas you. 
you are ad (earners, doers, and teachers. " 

Richard Bach, The Adventures of a Reluctant Messiah 

From: Gravatt, Dan 
Sent: Monday, February 03, 2014 10:20 AM 
To: Ferguson, Jaci 
Cc: Field, Jeff 
Subject: RE: West Lake - Bridgeton Coordination Team meeting 

Jaci, I have had zero luck getting RemoteMapper to work so I can get into the H drive. Here's what's been going on: 

The sonic drill rig and the GCPT rig have both been on site for the second drilling mobilization, and they have completed 
the Phase 1C borings specified in the work plan. Most of the Phase IB borings specified in the work plan have also been 
completed, and should be completed today February 3rd. Due to a very minor gamma peak found in Phase 1C boring 1C-
2, the PRPs are proposing to step out and install one more GCPT push point outside of 1C-2, and to collect a few more 
GCPT push locations within the fence to obtain additional geotechnical information and refine the edge of the RIM. The 
step-out boring and other additional GCPT push locations should be completed the week of February 3rd. At least one 
more drilling mobilization will be needed, to collect the Phase 2 borings once their locations have been agreed upon, 
and to try again to recover sample material from location 8-1 where sample recovery has been very poor due to the 
loose nature of the waste there (interpreted by the PRP's contractor as auto shredder fluff). This drilling mobilization 
may need to wait until daytime high temperatures are above 32F, as the drill rig has been freezing up repeatedly during 
this drilling mobilization, requiring substantial time each morning just to get the rig operational. 

Dan Gravatt received an e-mailed request directly from Virbac, a company across St. Charles Rock Road from the West 
Lake Landfill site, on Friday January 31st for a face-to-face meeting with their Vice President of Operations to discuss the 
site. No detailed questions were provided. After consulting with EPA management, Dan will meet with the Virbac 
representatives at their facility at 11AM on Monday, February 3rd. 

Daniel R. Gravatt, PG 
US EPA Region 7 SUPR/MOKS 
11201 Renner Boulevard, Lenexa, KS 66219 
Phone (913) 551-7324 
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Principles and integrity are expensive, but they are among the very few things worth having. 

From: Ferguson, Jaci 
Sent: Monday, February 03, 2014 8:18 AM 
Cc: Doolan, Stephanie; Gravatt, Dan; Hammerschmidt, Ron; Hatch, Sarah; Hooper, Charles A.; Sanders, LaTonya; Tapia, 
Cecilia; Toensing, Don; Werner, Leslye; Whitley, Christopher; Washburn, Ben; Bruno, Jodi; Dawani, Karim; Ruesch, Paul; 
Field, Jeff; Hoefer, David; Grindstaff, Shawn; Harman, Erin; Jordan-Izaguirr, Denise; McKernan, John; Jefferson, Matthew 
Subject: West Lake - Bridgeton Coordination Team meeting 

Please update the RA's weekly report on last week's activities as appropriate before this afternoon's meeting at 
1:00. Thanks! 

Jaci 

Jaci fferguson 
SpeciaC Assistant - SuperfuncCDivision 

9i3-55i-73io (office) 
913-991-2513 (ceCO 
9i3-55i-93io (fax) 
ferguson.jaci@epa.gov 

XT A Region 7 
11201 Tenner XfvcC. 
Lenexa, XS 66219 

"Learning is finding out what you already know. 
Doing is demonstrating that you know it. 
Teaching is reminding others that they know just as well as you. 
)/ou are all learners, doers, and teachers. 

Richard Bach, The Adventures of a Reluctant Messiah 
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